SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
FACILTIY DEVELOPMENT PROJECTS
PROJECT SUMMARIES

CONTRACT/ EXPENDITURES TO
PROJECT/TASK START FiNISH CIP BUDGET PO/WO DATE COMIMENTS
AMOUNT
ludicial Building Roof and Envelope Repair 305-100-519-6260 2/28/2012 9/30/2012 $160,882 Funded by Facilities Maintenance, performed by ESB under Courthouse contract
Preliminary
Design - Architectural Studio, Inc. 2/2S/2012 4/13/2012 533,344 533,344} *included in Judicial Center costs
Bid 4/12/2012 4/13/2012
Construction - Emmett Sapp Builders 4/16/2012 9/30/2012 562,213
Construction Manager - URS Corporation 4/16/2012 9/30/2012
Total 562,213
Bushnell Health Department Generator 305-100-519-6400 10/24/2011 12/21/2012 $129,000
Preliminary
Design - Architectural Studig, inc 10/24/2011 6/29/2012 57,400 53,510
Bid 6/26/2012 8/17/2012
Construction 8/20/2012 12/21/2012 $106,000
Construction Manager - URS Corporation 7/5/2012 12/21/2012 54,670
Total $118,070 $3,510
Public Works Motor Pool! Facility 305-340-541-6231 12/12/2011 3/30/2013 $85,000
Preliminary
Design - Architectural Studio, inc 12/12/2011 9/306/2012 512,525
Bid 10/1/2012 12/31/2012
Construction - 1/1/2013 3/30/2013
Construction Manager - URS Corporation 10/1/2012 3/30/2013 54,930
Total $17,455 50
CDA/Animal Control Joint Use Facility 305-200-562-6509 4/13/2011 4/11/2013 51,687,000 CDA/AS, Horse Barn, Euthanasia, CDA Ops.
Preliminary
Design - Architectural Studio, Inc. 4/13/2011 5/16/2012 $125,229 $123,969
Bid 4/27/2012 8/27/2012
Construction 9/13/2012 4/11/2013 51,483,632 $50,054
Canstruction Manager - URS Corporation 4/27/2012 4/11/2013 $81,080 510,120
Total $1,689,941 $184,143
1988 Main Jail Renovation 307-290-523-6508 2/20/2008 8/27/2013 52,620,845 with 2009 lail HVAC and Hot Water Corrective Action
Preliminary 528,084 528,084
Design - Architectural Studio, the. 4/14/2010 11/11/2011 $201,619 5201,619
Bid . 6/16/2011 2/28/2012
Construction - Emmett Sapp Builders 4/16/2012 8/27/2013 $1,200,000 $482,724
Construction Manager - URS Corporation 9/22/2011 9/2/2013 $168,507 $101,543
Total 51,599,210 $813,970
Historic Courthouse Renovations 305-100-519-6240 2/20/2008 8/27/2013 $6,398,155 Inctudes Wayfinding and Joint Use Parking
Preliminary 2/20/2008 5/20/2008 529,410 $26,820
Design - Architectural Studio, Inc, 5/27/2008 7/29/2011 $291,415 $236,112
Bid a9/16/2011 2/28/2012 S0
Construction - Emmett Sapp Builders 7/9/2012 8/27/2012 53,000,000 $322,120
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Construction Manager - URS Corporation 9/22/2011 9/2/2013 $387,769 §229,186
Total $3,708,594 $814,238
Lake Panasoffkee Handball/Racquetball Court 305-481-572-6300 10/1/2012 9/30/2013 $85,000

Preliminary

Design 10/1/2012 12/31/2012

Bid 1/1/2013 3/30/2013

Construction 4/1/2013 9/30/2013

Construction Manager 1/1/2013 9/30/2013
Total 1) SO
Lake Panasoffkee Paved Walking Trail 305-481-572-6300 10/1/2012 9/30/2013 $112,000

Preliminary

Design 10/1/2012 12/31/2012

Bid 1/1/2013 3/30/2013

Construction 4/1/2013 9/30/2013

Construction Manager 1/1/2013 9/30/2013
Total $0 50
Lake Panasoffkee Skate Park 305-481-572-6300 10/1/2012 9/30/2013 $115,000

Preliminary

Design 10/1/2012 12/31/2012

Bid 1/1/2013 3/30/2013

Construction 4/1/2013 9/30/2013

Construction Manager 1/1/2013 9/30/2013
Total 50 $0
Public Works North Annex 305-340-541-6232 10/1/2012 9/30/2013 $348,000

Preliminary

Design 10/1/2012 12/31/2012

Bid 1/1/2013 3/30/2013

Construction 4/1/2013 8/30/2013

Construction Manager 1/1/2013 9/30/2013
Total S0 S0
Webster Fire Station 305-182-522-6241 4/24/2012 9/30/2013 $1,217,789

Preliminary 4/24/2012 5/21/2012

Design - Architecural Studio, Inc. 6/26/2012 11/12/2012 $98,433 530,688

Bid 9/11/2012 11/12/2012

Construction 11/13/2032 9/30/2013

Construction Manager - ZHA 11/13/2012 9/30/2013 578,032 53,687
Total $176,465 534,375
Webster Library & Parking 305-460-571-6244 4/24/2012 9/30/2013 $1,024,566

Preliminary 4/24/2012 5/21/2012

Design - Architectural Studio, Inc. 6/26/2012 11/12/2012 $127,469 $55,638
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Bid 9/11/2012 11/12/2012

Construction 11/13/2012 5/30/2013

Construction Manager - ZHA 11/13/2012 9/30/2013 576,686 53,509
Total $204,155 $59,147
Lake Panasoffkee Fire Station Expansion 305-182-522-6220 12/14/2011 9/30/2013 $838,000

Preliminary - 12/14/2011 5/21/2012

Design - Architectural Studio, Inc. 6/12/2012 10/31/2012 585,391 530,445

Bid 8/30/2012 11/13/2012

Construction 11/14/2012 5/30/2013

Construction Manager - ZHA 11/14/2012 8/30/2013 570,738 53,878
Total $156,129 $34,324
Lake Panasoffkee Library Exp & Parking 305-460-571-6223 4/24/2012 9/30/2013 51,318,350

Preliminary 4/24/2012 5/21/2012 .

Design - Architectural Studig, Inc. 6/12/2012 10/30/2012 $154,945 562,476

Bid 8/30/2012 11/13/2012

Censtruction 11/14/2012 9/30/2013

Construction Manager - ZHA 11/14/2012 9/30/2013 578,032 53,446
Total $232,977 $65,922
Livestock Pavillion/Cow Palace 305-110-519-6262 a4/24/2012 1/30/2014 $839,038

Preliminary 4/24/2012 5/21/2012 514,764 514,764

Design - Architecturai Studio, Inc. 5/22/2012 7/24/2012 590,567 536,857

Bid 12/10/2012 2/7/2013

Construction 3/18/2013 1/30/2014

Construction Manager - TBD 12/10/2012 1/30/2014
Total $105,331 $51,621
Webster Sewer on Fairgrounds 10/1/2012 1/31/2014 $200,000 Fy13/14

Preliminary 10/1/2012 6/30/2013

Design B 10/1/2012 9/30/2013

Bid 10/1/2013 1/31/2014

Construction 7/1/2013 1/31/2014

Construction Manager
Total
Judicial Center Renovations 305-100-519-6260 2/20/2008 9/30/2015 $4,030,000

Preliminary 2/20/2008 7/24/2012 533,344 $25,008| *Roof repair design of Bell Towers - repairs shown below

Design - Architectural Studio, Inc. 10/1/2012 9/30/2013 $307,808

Bid - 10/1/2014 12/31/2014

Construction 1/1/2015 9/30/2015

Construction Manager - TBD 6/30/2014 9/30/2015
Total 5341,152 525,008
Fire Station Repl for Royal and Oxford 305-182-522-6245 10/1/2015 5/17/2017 $1,300,000

[prefiminary

Page 3 of 4 . 10/15/2012



SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
FACILTIY DEVELOPMENT PROJECTS
PROJECT SUMMARIES

CONTRACT/ EXPENDITURES TO
PROJECT/TASK START FINISH CIP BUDGET PC/WO COMMENTS

D
AMOUNT ATE

Design 10/1/2015 5/18/2016
Bid - 2/4/2016 5/18/2016
Construction 5/19/2016 5/17/2017

Construction Manager -5/18/2016 5/17/2017

Total S0 S0

Fire Station Repl for Croom & Tri-County 305-182-522-6255 10/1/2015 5/17/2017 $1,300,000
Preliminary ‘
Design 10/1/2015 5/18/2016
Bid 2/4/2016 5/18/2016

Construction 5/19/2016 S/17/2017
Construction Manager 5/19/2016 5/17/2017
Total 50 50

Bushnell Fire Station #11 305-182-522-7?7? $1,300,000 $30D0K FY15/16, $1,000,000 FY16/17

Preliminary

Design

Bid

Construction ]
Construction Manager
Total

Belvedere Library Expansion 305-460-571-7?2? $1,050,000 Future
Preliminary

Design - LPF

Bid

Construction
Construction Manager
Total

Parking Garage for Courthouse Complex 54,319,760 Future
Preliminary

Design

Bid

Construction -
Construction Manager
Total
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